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Abstract 
Managing a portfolio of interdependent innovation projects requires various forms of coordination. Coordination is important to 
mitigate risk and control resource utilization, but also to ensure that the end users experience the outcome of various innovation 
projects as integrated solutions to their needs. Simultaneously achieving control and user focused harmonisation in a project 
portfolio is not an easy task and may be hindered by organizational structures and coordination practices that focus on the 
internal division of labour and budgets rather than on taking a user perspective. In our case study in a public service organization 
we analyse the impact of the presence of one powerful stakeholder and anonymous and invisible end users on practices of 
coordinating a portfolio of service innovation projects. 
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1. Introduction 
Coordination of project portfolios in the public service sector is complicated by the institutional context. In this 
article, we investigate coordination practices that allow for creating more integrated services from a user 
perspective.  
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 Public and social service domains such as education, healthcare, social benefits, and public transportation 
have become increasingly deregulated. As a consequence, service organizations in these sectors face challenging 
financial constraints, especially after the recent economic downturn. Much of their innovation effort is therefore 
directed at increasing operational efficiency and reducing costs (for a healthcare example see: Christensen et al., 
2009).  
 Users of these services, on the other hand, often need to combine various complementary offerings to 
satisfy their increasingly complex needs (Gustafsson and Johnson, 2003; Haveri, 2006; Osborne et al., 2013; Van 
Riel et al., 2013). If the innovation projects used to develop such complementary or interdependent service offerings 
are not conducted in mutual coordination, their end products are unlikely to fully satisfy user needs. An increase in 
operational efficiency from the point of view of the provider may thus result in a substantial decrease in service 
effectiveness for the end user. For example, user convenience might decrease substantially, when five partially 
overlapping forms must be filled for customers to receive - what is in their eyes - one single, albeit complex, service, 
such as sickness benefit or child benefit.  
  In an attempt to better coordinate their innovative efforts, many service organizations have started to 
organize their innovation projects (hereafter projects) in project portfolios (Cooper et al., 1999). A more recent 
portfolio approach tries to overcome the focus on internal division of labour and resources that is often present in 
project management and instead aims for portfolio optimisation from the perspective of users (Osborne et al., 2013).  
 The portfolio could be considered a service innovation system, in which new service development projects 
– resulting in new services – mutually depend on each other for the creation of value for organization and users alike 
(Barile and Polese, 2010; Killen and Kjaer, 2012). Such complementary and interdependent services must be 
developed in a coordinated manner to optimally create value for end users, as well as the organization.  
However, coordinating a project portfolio as an ‘integrated’ system, whilst considering stakeholders with 
(partially) conflicting interests and objectives – e.g., government and users – is challenging for managers (Chao and 
Kavadias, 2008; Osborne et al., 2013). Also, existing portfolio decision support tools often focus on risk 
management and on distributing scarce resources over various projects (Chao and Kavadias 2008; Chao, et al. 2009; 
Cooper, et al. 2001a), rather than on the need to align the outcomes of various service innovation projects (Killen 
and Kjaer 2012). 
To better understand the challenges and possible solutions for coordinating project portfolios, it helps to 
acknowledge that project portfolio management is not a purely ‘rational’ process (Gutiérrez and Magnusson, 2014; 
Martinsuo, 2013). Portfolio decisions are typically based on incomplete information (Dekker, 2012) and many 
uncertainties (Martinsuo et al., 2014). Empirical studies of project portfolio management have shown that reviewing 
projects is a matter of collective practices that may be influenced by bounded rationality, personal opinions and 
power relations in the review team (Kester et al., 2011).  
 In this article, we adopt a practice theory approach (Nicolini, 2012) to capture these aspects and to 
investigate how coordination in project portfolios takes place in a public service organization. Our investigation also 
aims to reveal where current practices are affected by managers’ blind spots (Wägar et al., 2012) obstructing their 
capability to view and manage a project portfolio from a more integrated perspective (Osborne et al., 2013). We 
investigate project portfolio management at ServePublic, a project-driven public social service organization, serving 
around 1,5000.000 users in a Western European country. A particular challenge for such organizations is that they 
often depend on a single powerful stakeholder such as a ministry that provides their financial resources and which 
has a strong influence on their strategy and policies. If a public service provider is in a monopoly position, its users 
are not in a position to opt for an alternative provider, and therefore the need to provide integrated services might be 
less salient for the organization’s members. Our research was therefore guided by the question how the unique 
context of a single public financing body and many powerless users affect project portfolio coordination practices. 
How do concerns of both stakeholders appear in how projects are monitored and evaluated, and which forms of 
organising support the development of integrated project portfolios under such circumstances?  
2. Theoretical background 
We frame the challenges of creating an integrated project portfolio in terms of the literature on service systems, 
on project portfolios and on coordination.  
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2.1. Service systems 
Service systems are dynamic value co-creation configurations consisting of resources (e.g. people, technology, 
organizations and shared information) (Maglio and Spohrer, 2008) and “the fundamental basis to understand value 
co-creation” (Edvardsson et al., 2011, p. 540). Users are no longer a passive audience; they have become active co-
creators of value (Bendapudi and Leone, 2003). Integrating users, or a user perspective, in the project portfolio 
management process can be helpful, as joint value creation is a key success factor (Voss, 2012). Previous research 
has devoted attention to aspects of service systems such as complexity (Badinelli et al., 2012), service exchange and 
value co-creation (Bendapudi and Leone, 2003), and combining systems theory and service science (Barile and 
Polese, 2010; Maglio and Spohrer, 2008). However, the operational use of applying service dominant logic insights 
(Vargo and Lusch, 2004) in a systematic process of service design warrants further study (Edvardsson et al., 2011). 
Our approach in this study is to focus on the potentially helpful attempt of managing a project portfolio from a user 
perspective. Managing the portfolio as a service system and taking into account all resources is a challenging, 
complex task. Taking a user perspective mindset as a basis for coordinating the project portfolio might be a way to 
deal with this complexity, and subsequently create integrate services (Van Riel et al., 2013; Voss, 2012).  
2.2. Project portfolio management 
Project portfolio management can be defined as: “a dynamic decision process whereby a business’ list of active 
projects is constantly updated and revised. In this process, new projects are evaluated, selected and prioritized; 
existing projects may be accelerated, killed or deprioritized; and resources are allocated and reallocated to active 
projects” (Cooper et al., 1999, p. 335). 
 Traditionally, portfolio managers manage the portfolio by considering the individual projects as 
independent, isolated entities (Killen and Kjaer, 2012). In this view, they more or less exclusively aim to optimize 
the distribution of scarce resources among projects (Kavadias and Chao, 2007), to limit risk, and to maximize 
potential profit, or efficiency, in each project (Chao and Kavadias, 2008; Cooper et al., 2001; Girotra et al., 2007). 
More recently, strategic alignment of the projects was also included as an objective to keep the project portfolio 
‘clean’ (i.e., projects too far off the strategy are killed) (Hauser et al., 2006; Kester et al., 2011).  
 In most instances, project portfolio managers decide which projects are to be included in or excluded from 
the portfolio and how projects are to be coordinated, which requires dealing with the coherence and 
interdependencies between the projects. Several factors complicate the project portfolio management process: 1) the 
increased dynamics of the environment (Calantone et al., 2003) as well as constant portfolio changes (Elonen and 
Artto, 2003); 2) project overload (Zika-Viktorsson et al., 2006) and information overload (Van Riel et al., 2011) 
(e.g., by the presence of too much unnecessary or irrelevant information and thus the need to select the necessary 
information which is a time-consuming activity); 3) insufficient or uncertain information (Van Riel et al., 2011); 4) 
cross-disciplinary backgrounds of project portfolio managers (Qiu et al., 2009; Talke et al., 2011) (e.g., the members 
of the team may have different viewpoints that may lead to conflicts of interest); and 5) ambiguous or varying 
screening criteria (Hammedi et al., 2011) (e.g., ambiguity makes it difficult to properly evaluate and prioritize 
project proposals).  
2.3. Coordination 
An integrated project portfolio requires coordination between projects on strategic and operational levels. In 
organization sciences, coordination has long been examined in terms of its formal and designed aspects (Thompson, 
1967; Van de Ven et al., 1976). More recently, scholars started to focus on how coordination is actually realized in 
practice (Okhuysen and Bechky, 2009). Coordination can be defined as a: “temporarily unfolding and 
contextualized process of input regulation and interaction articulation to realize a collective performance” (Faraj and 
Xiao, 2006, p. 1157). While coordination is truly about “the integration of organizational work under conditions of 
task interdependence and uncertainty” (Faraj and Xiao, 2006, p. 1156), this emphasis is rarely made explicit 
(Okhuysen and Bechky, 2009). Practice approaches have been used to investigate coordination within projects 
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(e.g.,Van Marrewijk et al., 2008) but so far rarely to study coordination across projects in the context of project 
portfolio management. Our approach in this study is therefore to focus on coordination practices in a setting in 
which it would be necessary to create an integrated service experience for the user, but where this is not an easy 
task, given the distance from these users. Illustrating the challenges that project portfolio managers experience helps 
us to make the blind spots of coordination visible.  
3. Methods and research design 
There is little theory relating to project portfolio management in service innovation. Therefore, we use an 
inductive method to construct a theoretical framework (Judd et al., 1991), instead of using a deductive method to 
illustrate extensions of existing theory (Boone, 2000). We use an inductive, in-depth, (embedded) single-case study 
design, with the practices of project portfolio management as the unit of analysis (Yin, 2003), to explore 
coordination practices that support or hinder integrated project portfolio management. A case study is appropriate 
because the boundaries between the phenomenon – project portfolio management – and the context, namely public 
service environment (organization) are difficult to distinguish (Yin, 2003). Public service organizations are directed 
and constrained in their service innovation by governmental policy. Political goals drive innovation of services. 
Besides, in these organizations authority can be situated at the corporate level, while responsibility is situated on 
lower organizational levels.  
3.1. Practice approach 
Using a practice approach to study what people actually do has helped us to understand how project portfolio 
managers coordinate and address the complexity of project portfolio management (Nicolini, 2012; Reckwitz, 2002). 
We focused on the informal aspects of project portfolio management by studying “the routinized way in which 
bodies are moved, objects are handled, subjects are treated, things are described and the world is understood” 
(Reckwitz, 2002, p. 250). The practice approach differs from other case study methods in the very detailed units of 
analysis and unique way of looking at social interactions, sayings and doings (Nicolini, 2009).   
3.2. Case description: ServePublic 
This study is based on a single case that offers potential to develop new insights into the understudied 
phenomenon of coordinating towards integrated services in service innovation project portfolio management 
(Langley and Abdallah, 2011; Yin, 2003). We selected a large Western European public service organization, 
ServePublic†, which has the task to provide social and benefit services to citizens. ServePublic is a subsidiary of one 
of the national ministries and is an established player in the public service environment. ServePublic depends 
financially on the ministry, which implies that the ministry is a major stakeholder. The ministry provides two types 
of budgets for ServePublic: project budgets concerning the implementation of legislation and regulations (e.g. the 
technological preparation for implementing new legislation) and budgets for other projects (e.g. replacements of IT 
systems). Due to mergers with smaller public service providers, the organizational structure remains oblique to our 
observation (despite the many detailed organograms which are available on the intranet).  
At the time of our study, innovation at ServePublic was driven by two motives. First, the ministry forced 
substantial changes in organizational structure through a cost cutting exercise. ServePublic faced the challenge of 
increasing its focus on offering integrated services to the user while enduring this cost-cutting exercise at the same 
time. The number of service employees had to be reduced by 50 per cent, and the amount of real estate also had to 
be reduced significantly. Second, these organizational changes strongly influenced ServePublic’s innovation 
portfolio, as the cost-cutting exercise forced ServePublic to change their service offerings from personal interaction 
 
 
† All organizational names and affiliations have been disguised. 
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to online services. This transition had substantial implications for the end users, since the number of face-to-face 
contact moments was minimized.  
3.3. Data collection  
To increase validity, we combined several data sources (Yin, 2003). To get an understanding of ServePublic’s 
service offering and its position we first analysed several organizational documents, such as the corporate website, 
organograms and information on the intranet. Then we started the field research. Over the course of a year, the first 
author regularly visited the organization for one to two days per week observing formal meetings as well as informal 
interactions as a non-participant observer. During this time, she gathered documents regarding the meetings we 
observed such as minutes and meeting documents. We also conducted eighteen in-depth semi structured interviews 
lasting between 30 and 90 minutes, with an average of 60 minutes with respondents on project-, program, portfolio- 
and corporate level. We used a purposive sampling strategy to identify informants (Eisenhardt, 1989) and with the 
help of four experienced managers at project, program, portfolio and corporate levels, we selected meetings and 
suitable interviewees (see Table 1). 
Table 1.Data collected at ServePublic. 
Level of analysis # Meetings # Interviews Types of informants 
Project 16 6 Project manager, project team members 
Program 12 7 Program director, program manager 
Project portfolio 21 4 Project portfolio director, project portfolio managers 
Corporate Management 1 1 Managing director 
Total 50 18  
 
To increase the reliability of the study we used semi structured interviews based on topics corresponding to our 
research question (e.g., the organization, its users and its stakeholders, project coherence, project interdependence, 
new service development, service innovation, service offering, coordination (of projects and project portfolio). The 
interviews were transcribed in their entirety. 
As a form of communicative validation and to generate further insights, we organized a feedback meeting with 
managers of ServePublic that had been involved in the study to present and discuss our initial results. The meeting 
helped to confirm that our interpretations rang true with the experience of our participants and their reflections and 
comments also helped us to further conceptualise where the current practices did not succeed in integrating a user 
perspective.  
3.4. Data analysis  
We analysed the data in several steps. First we conducted an inductive analysis (Braun and Clarke, 2006) by 
means of context mapping (Sleeswijk Visser et al., 2005). We created statement cards based on interview transcripts 
and observation notes. These statement cards presented quotes and insights from our data, which were interpreted by 
the first author on the same card as well. Recurring themes were elicited based on the statement cards. After making 
a codebook (see Table 2), the authors made a visual representation of all themes by combining the statement cards 
from the multiple data collection procedures to one poster. This poster helped them to overview recurrent patterns in 
the data.  
We then employed a two-step procedure to analyse our data and look for practices, as suggested by Nicolini 
(2009). In the first step, we ‘zoomed in’ to bring the practical concerns that govern and affect all participants to the 
surface. We investigated members’ experiences to develop an understanding of what needs to be done in terms of 
coordinating portfolio decisions towards integrated services for the user. In the second step, we ‘zoomed out’ to take 
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into account how practices extend beyond the scope of the local practical concerns, considering the variety of states 
of affairs in which the practices are embedded. We considered relationships with other practices, like information 
sharing and the way in decisions are made. This approach enabled us to identify current practices and processes – of 
effectively directing portfolio decisions towards integrated services for the user.  
Table 2. Codebook. 
Main themes Sub themes Explanations Examples 
Project portfolio 
management process 
Portfolio composition Types of projects in the 
portfolio 
(Non) Governmentally required 
projects, current and future projects 
Advice and 
assessment of project 
documents 
Key task of the project 
portfolio management 
office 
Every project portfolio manager has 
his/her own focus area to which 
advice is related 
Quality control Key task of the project 
portfolio management 
office is testing quality of 
project documents 
Project portfolio managers 
reformulate work from project 
offices 
Information streams Information flows in the 
organization 
From the project office to project 
portfolio office to corporate board 
level 
Project prioritization Importance of projects in 
the portfolio  
Categories like: project with or 
without benefits are distinguished 
Project tools Standardized project 
management method 
Use of Project Initiation Documents 
(PID), Business Cases, Decharge 
reports 
Project start 
architecture 
Document that describes 
the impact of ICT project 
on organization 
Special review board approves 
document in relation to PIDs of 
ICT-projects 
Project portfolio 
management 
uncertainties  
Factors that can affect 
project portfolio 
management (process) 
Dynamic environment, conflict of 
interest, ICT changes 
Dialogue (between 
portfolio and other 
organizational levels) 
Dialogue about quality 
control 
Test quality of project 
documents 
Dicussion about task division 
between project office and project 
portfolio management office 
Financial control  Controlling debits and 
credits of projects 
Making a cost and benefit analysis 
Resource allocation Allocating time, money 
and people to projects 
Allocating human resources on 
projects 
Drivers of innovation  Interest(s) of Ministry Public financing body as 
stakeholder 
Provides legislation 
 Financial dependence ServePublic is financed by 
the Ministry 
Many governmentally required 
projects in portfolio 
 Cost cutting exercise  Task of public financing 
body 
Lower project budgets 
Coordination 
practices 
Developing a portfolio 
strategy 
Making an outline of 
future mission and vision 
for project portfolio 
Project portfolio managers make a 
Business Model Canvas 
 Portfolio  
re-evaluation  
Changing portfolio 
composition  
Approval of portfolio by corporate 
board after changes in portfolio 
composition 
 Considering 
coherence and 
Between and among 
projects 
Potential to create higher user value 
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interdependencies 
 Informal coordination 
practices 
Several ‘unofficial’ 
coordination mechanisms 
Morning Prayer, Project Portfolio 
Team – CFO meeting, Leader 
Alignment Meeting 
 Formal coordination 
practices 
Several ‘official’ 
coordination mechanisms 
Project Portfolio Team Meeting, 
Project Portfolio Steering 
Committee, Progress Review 
document, meeting minutes and 
agendas 
Effect on user 
perspective 
Supporting user 
perspective 
Facilitating factor Informal communication in project 
portfolio team 
 Hindering user 
perspective 
Complicating factor Abstract project portfolio expertise 
 
4. Results 
Our findings indicate that ServePublic had a number of coordination practices in place that enabled the 
organization to meet the expectations of its purported main stakeholder, the ministry. Historically, serving this one 
master meant avoiding overspending on projects because of the risk of associated political fall-out. With the focus 
on reducing public spending, the organization now had to change its way of working to more low-cost options such 
as digital services. This transition proved particularly challenging to combine with effectively serving its many 
powerless end users. We will first describe the project portfolio management process, followed by an account of the 
coordination practices, reported as narratives.  
4.1. Monitoring the project portfolio management process 
The project portfolio management office regularly held a variety of meetings with individuals or teams 
throughout the organization. By means of the meetings, the project portfolio managers collected and shared 
information that helped them in monitoring the projects in the portfolio, which was the fundamental task of the 
project portfolio management office. Historically, the trigger for adopting project portfolio management was that 
ServePublic had lost the overview of expenditure in a large project resulting in a dramatic cost overrun, and had thus 
decided to streamline the financial control of projects and programs by means of project portfolio management. 
ServePublic created a project portfolio management office to provide corporate level decision-makers with 
independent advice about project costs, benefits and progress. At the time of our study, the project portfolio 
management office still fulfilled this advisory function. The monitoring of the project portfolio management process 
– “following the projects” as stated by an interviewee – was part of their daily practice.   
To map the general project portfolio management process, we focused on portfolio decisions related to the 
composition of the portfolio for the upcoming year. ServePublic used two questions for composing the portfolio 
(e.g. for the use of creating a long and short project list): “Are we doing the right projects? Are we doing the projects 
in the right way?” as stated by an interviewee. 
ServePublic’s project portfolio management process was characterized by several formal ‘decision steps’ (based 
on Prince 2 (Van Onna and Koning, 2010)). Project portfolio managers would typically create a long list by 
summing up and displaying all ServePublic’s projects with the help of evaluation criteria. They used the criteria to 
check for necessity, usefulness and project costs for example. Project portfolio managers would then reduce the long 
list to a short list of projects. They categorized, prioritized and selected projects based on prioritization categories 
and financial fit of project costs in the project budget. We observed that projects that had to do with the 
implementation of new legislation received priority over other projects. Project portfolio managers discussed the 
shortlist with business managers and tested whether the projects would fit the release planning. ServePublic had 
many technology-related projects and the release planning determined whether applications could be installed on 
time due to dependence on system capacity. After the projects were prioritized, project portfolio managers advised 
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the corporate level decision-makers by means of the short list. The corporate board provisionally approved the 
projects that would be included in the portfolio for the next year in September. After their review, they would decide 
whether the short list for the portfolio of next year would be adjusted, mainly based financial control aspects. During 
our observations, the project portfolio managers changed the shortlist and in some cases ‘waited’ until January. In 
January, the corporate level decision-makers decided which projects that were previously put on hold or frozen 
could be added to the portfolio. Subsequently, project portfolio managers re-allocated resources and updated the 
respective portfolio reports.  
In sum, ServePublic’s project portfolio management process was highly structured (based on the project 
management methodology of Prince 2 (Van Onna and Koning, 2010)) and consisted of several formal ‘decision 
steps’ that included many practices. As a consequence of these ‘decision steps’, many monitoring moments were 
needed. At ServePublic, this meant monitoring by means of many meetings. We will describe these coordination 
practices through meetings in the following narratives.  
4.2. Narrative 1 – “The Morning Prayer” 
ServePublic Headquarters, Monday morning, 8.50 AM.  
 
Project portfolio managers grab a cup of coffee or tea and talk shortly about the weekend while 
rushing to the meeting room. At nine o’clock sharp, the ‘morning prayer’ starts. The project 
portfolio director kicks off and informs the team that one member will arrive in ten minutes. 
Nevertheless, she wants to start the meeting. She looks around the table while asking if team 
members have urgent matters to discuss.  
 
This daily portfolio team meeting was an established practice, as the fact that participants referred to it as 
‘morning prayer’ illustrates. It typically lasted about half an hour. Therefore, time had to be spent in the most 
efficient and effective way possible. In contrast to other portfolio team meetings this ‘morning prayer’ had no 
meeting agenda. It was a moment to talk with each other, share struggles, anticipate problems and create a team 
spirit. The atmosphere was open, informal and relaxed. Jokes were made and the team dynamics were positive, 
interactions friendly and supportive. Two members who had recently joint the team would explain problems they 
had come across and the other team members facilitated them by sharing their experience on how to solve or 
approach similar issues.  
All project portfolio managers were present for the ‘morning prayer’. The ‘morning prayer’ was purely a project 
portfolio team meeting; no other project- or program managers or corporate level decision-makers were invited. This 
‘project portfolio team moment’ helped the project portfolio managers to keep in touch and share information and 
expertise informally. The frequency of the meetings was high, which created continuity for information sharing and 
coordination of problem solving within the project portfolio team. By openly discussing experiences the project 
portfolio managers kept each other up to date and were able to anticipate similar future problems. Project portfolio 
team members could coordinate the approaches of issues in similar ways as in the past. Known effective or 
ineffective past approaches were used to support (new) project portfolio team members to solve problems. 
The ‘morning prayer’ could therefore be seen as a portfolio team moment embedded in daily recurring practice. 
The practice appeared to support informal sharing of information, experience and expertise and coordinated 
problem solving within the portfolio team. Based on these observations, our first proposition is: 
 
Proposition 1a:  Informal communication moments with the complete project portfolio team can 
facilitate the coordination and informal sharing of information, experience and 
expertise within the project portfolio team. 
Proposition 1b:  Informal communication moments with the complete project portfolio team can 
facilitate the coordination of problem solving within the project portfolio team. 
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4.3. Narrative 2 – The daily grind; Meetings, meetings, meetings… 
Narrative 2 is subdivided in four sub-narratives, which each represent an example of a specific meeting type at 
ServePublic.  
4.3.1. Narrative 2a The Project Portfolio Team Meeting 
 
ServePublic Headquarters, 22nd floor, Wednesday morning, 8:45 AM.  
 
One of the meeting rooms has been booked for the weekly project portfolio team meeting of 45 
minutes.  The atmosphere is professional, open and all members are well informed and critical. 
The seven project portfolio members are all present. The project portfolio director asks who are 
this week’s chair and secretary. These roles rotate weekly, as agreed upon in a yearly schedule. 
Project portfolio team member A opens the meeting and member B is taking notes, the others 
participate in the discussion. ‘Notorious’ for this meeting is the extensive meeting agenda with a 
load of thoroughly prepared portfolio advice that needs to be discussed with the complete team 
before they are proposed to the corporate level decision-makers.  
 
The chair strictly keeps track of the time for each topic. The agenda contains between eight and fifteen items for 
the meeting that is scheduled for less than an hour. In other words, time was (always) short given the extensive 
agenda. Therefore, every discussion topic receives a specific number of minutes. We observed that this strict 
timekeeping implied that often not all agenda items could be discussed in detail. Sometimes this meant that agenda 
items would be delegated to the project portfolio managers involved or postponed to the next meeting.  
In contrast to the informal character of the Morning Prayer, this meeting was more formal. 
4.3.2. Narrative 2b The Project Portfolio Steering Committee 
 
ServePublic Headquarters, 22nd floor, Wednesday morning, (about) 9:30 AM.  
 
The project portfolio managers have a short break (less than five minutes) before the weekly 
project portfolio steering committee starts. The composition of this committee differed from the 
project portfolio team meeting, since the ICT director and Chief Controller also took part in this 
meeting. During the steering committee meeting, the various pieces of portfolio advice for the 
corporate board were discussed critically with the ICT director and Chief Controller. These 
directors participated in the project portfolio steering committee because they had a broader 
overview of the potential issues, suggestions and comments from managers in their department on 
the project portfolio advice. They functioned as a liaison between the project portfolio 
management office and their own departments and thus were able to share information and their 
specific expertise in the project portfolio steering committee.  
 
While this meeting was officially the last decision step before the project portfolio advice was sent to the 
corporate level decision-makers, there was another informal step, which is explained below. 
4.3.3. Narrative 2c The Project Portfolio Team - CFO meeting 
 
ServePublic Headquarters, 22nd floor, Wednesday morning, (about) 11:30 AM. 
 
After the Project Portfolio Steering Committee, now the Project Portfolio Managers further 
polished away the last imperfections in the portfolio advice for the corporate board level. This 
task was typically completed in about an hour. During lunchtime, the Project Portfolio Director, 
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the Chief Controller and the CFO would discuss any pieces of advice that had recently been 
submitted. This meeting was an informal decision step initiated by the CFO to keep track of the 
projects in the portfolio, mainly based on a financial control aspect. After the meeting with the 
CFO, the Project Portfolio Director would communicate the responses of the CFO either 
personally or via e-mail to the project portfolio team members. 
4.3.4. Narrative 2d The “Leader Alignment Meeting” 
 
ServePublic Headquarters, Friday morning, 9:40 AM.  
 
The so-called ‘leader alignment meeting’ aimed to create a bridge between the project portfolio 
management office and the platforms and was organized every six weeks. ServePublic had several 
platforms that transcended the programs of business units, for example related to e-working and 
e-services. The corporate level decision-makers initiated these platforms to create strategic pillars 
and develop a horizontal link throughout the organization. The platforms were meant to help 
coordinate between projects and to capture coherence and interdependencies between the projects 
and programs in the organization.  
 
The meeting was planned to start at 10:00 AM. The first author arrived at the department and was welcomed by 
the secretary. She was asked to sit down. She asked the secretary for the meeting agenda, but was informed that the 
platform managers who arranged the meeting used no agenda. The first author was waiting to get invited to the 
meeting room, but at 9:50 AM, the doors of the meeting room opened and the platform managers told her that they 
cancelled meeting, because the project portfolio director would be absent. This event was remarkable, because the 
project portfolio director and first author e-mailed the same morning and planned to meet each other at the meeting. 
The doors of the meeting room were closed again. The first author informed the secretary who did not know about 
the cancellation. The two platform managers were contacted and the first author waited again for a couple of 
minutes. Then the platform managers arrived for a second time and the first author was again told the meeting was 
cancelled. Five minutes later, the project portfolio director came by and asked the first author why she did not enter 
the meeting room. She told her about the ‘situation’. The project portfolio director wondered why the platform 
managers were telling the first author that the meeting was cancelled. After ten minutes of discussion behind closed 
doors, the first author was asked to wait somewhat longer. Subsequently the meeting went on for ten minutes behind 
closed doors and then the project portfolio director left. The ‘leader alignment meeting’ had finished. 
We observed that not everyone was open to welcome an independent researcher in an informal meeting. We 
could only speculate about the content of the meeting, but we know that sometimes ‘a fly on the wall’ is not 
appreciated.  
We view these meetings as recurring practices that support coordination through the sharing of information and 
expertise. The meetings can be seen as practices that help to coordinate the information flows from project and 
program level and the steering programs, via the project portfolio management office towards the corporate level 
decision-makers. Formal as well as informal meetings were combined to go through all ‘decision steps’ in the 
project portfolio management process. Formal meetings like the weekly project portfolio meeting and project 
portfolio steering committee were characterized by extensive preparations of agendas and included meeting 
documents. This documentation shows that the degree of freedom during these meetings was restricted since a high 
number of agenda items had to be dealt with. Furthermore, there was often a lack of time to thoroughly discuss all 
agenda items. The practices of thoroughly preparing and documenting: project finances and progress, portfolio 
advice and decisions mirror the practice of strictly monitoring ServePublic’s portfolio. However, the monitoring of 
projects and programs was still directed at the individual evaluation of these projects and programs. The project 
portfolio management office strongly focused on monitoring the progress of the individual projects and programs, as 
well as their financial situation. We see the informal meeting between the project portfolio director, Chief Controller 
and CFO to discuss the portfolio advice as an example of an extra monitoring and control step.  
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However, the project portfolio managers did not focus prominently on the creation of integrated services that 
could provide a higher value for the user. Aiming for a holistic portfolio focus on the coherence and 
interdependencies among projects in the portfolio appears to be a complex issue, as indicated by an interviewee: 
 
“ServePublic is not doing a good job at doing ‘real’ project portfolio management. We focus too much on 
quality control of project documents, which should actually be delegated to the business units”.  
 
This quote shows that project portfolio managers acknowledged that their current focus was on monitoring and 
controlling the quality of project documents, whereas the coordination of decisions among projects and programs in 
the project portfolio remained a challenge. The project portfolio management office thus had a synthesis function. 
By means of several types of meetings on different organizational levels, the project portfolio management office 
was connected with the entire organization. Project managers, program managers and project portfolio managers 
aimed to capture the coherence and interdependencies between projects, but it was unclear who should provide 
information about possible interdependencies. As an interviewee explained:  
 
“It is very difficult to look at coherence and interdependencies. That is why it is very important to come 
together [as a project portfolio team], otherwise you only have expertise about your own part of the 
[project] portfolio, but… This coherence is very important! It is a difficult point and still a development 
point. Everything coheres with everything. If you are going to draw it, you block at some time. You have to 
focus on one area, one approach. For example: human resource planning, release capacity, one specific 
system with a specific bottleneck. If you are going to connect everything it becomes a tangle”.  
 
The quote indicates that visually capturing coherence and interdependencies made the complexity even larger, 
although visual representation can normally be expected help the people deal with complexity.  
We have the impression that the current practices of coordinating through meetings did not help to create more 
integrated services. Several types of meetings were identified (see Narrative 2), which were all characterized by 
zooming in and discussing the specific progress of individual projects or programs in terms of the documents 
prepared per project or program or items on the meeting agenda concerning individual projects or programs. The 
‘bigger picture’ of looking at the projects and programs in the project portfolio as a whole based on coherence and 
interdependencies was a difficult struggle according to interviewees. However, we expect that an overview of 
interdependencies in the project portfolio would be very helpful for creating integrated services. Project portfolio 
managers might focus on monitoring and coordinating similar interdependent projects in the same way, to create 
‘clusters’ of projects instead of ‘islands’, that users can experience as ‘integrated solutions’   
Based on several observed meetings, we have the impression that the current practices appear to hinder the 
coordination between projects. ServePublic's project portfolio management process is strongly based on meetings on 
an operational level. ServePublic’s project portfolio meetings appear technocratic: based on an extensive (financial) 
analysis and the use of project management methods for individual projects (like Prince 2). We have the very strong 
impression that meetings become technocratic because the ‘way of working’ at ServePublic is strongly focused on 
the progress and performance of individual projects and programs. Projects and programs are steered, monitored and 
coordinated based on the creation of individual user value per project or program. Nonetheless, we expect that by 
creating integrated services the sum of value created for the user is higher than the sum from individual services. 
In sum, we have identified meetings as a recurring practice at the project portfolio level. We suggest that the 
current ‘daily grind’ of managers’ diaries completely filled with meeting appointments to discuss individual projects 
and programs can actually hinder the coordination between projects and the creation of better-integrated services. 
There was no time for reflexivity to analyse and understand what the potential consequences of decisions might be 
and to evaluate if decisions made are indeed the ‘right’ ones. Extensive meeting agendas required extensive 
preparation and documentation and left few degrees of freedom for a more holistic analysis of coherence and 
interdependencies between projects. As we argued earlier, project portfolio management needs coordination among 
projects and programs in the project portfolio to create an overview of interdependencies and integrated services in 
the end. A focus on the user’ needs could help to capture the complexity of coherence and interdependencies, 
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because it can provide a basis for the creation of integrated services. Based on these observations, our second 
proposition is: 
 
Proposition 2:  Operational meetings that focus on technocratic decisions regarding individual 
projects or programs in the project portfolio instead of considering the project 
portfolio as a coherent and interdependent whole appear to hinder the creation of 
integrated services for the user.  
4.4. Narrative 3 The Progress Review 
Each project portfolio manager had his or her own focus area. These focus areas were affiliated with 
the several business units of ServePublic. Each business unit had its own project office that would 
consolidate information about project documents for the project portfolio management office. The 
responsible project portfolio managers functioned as a liaison between the project office and project 
portfolio management office. After the project portfolio manager and the project office had discussed 
the consolidated information, the responsible project portfolio manager would assess on-going projects 
and programs from the specific project office by means of a traffic light metaphor. The colour red 
indicated that either: an adjustment or any additional actions were required by the corporate level 
decision-makers; or that the project or program were under close supervision of the corporate level 
decision-makers; or that the project was not based on the requirements as formulated by Prince 2 
(based on the Progress Review). The colour orange indicated a problematic project status that was 
dealt with by an aligned collaboration between line management and the project portfolio management 
office. The colour orange did not require immediate action or decision of the corporate level decision-
makers. This colour was used to signal and inform the corporate level decision-makers about projects 
that could turn to a ‘red’ status in the near future. The colour green indicated that the project or 
program was on track with no further comments. The project portfolio managers asked the project office 
critical questions about the status of projects and programs to determine the colour in the ‘Progress 
Review’.  
The ‘Progress Review’ was a monthly management summary created by the project portfolio 
management office for the corporate level decision-makers. The ‘Progress Review’ report was between 
the eight and ten pages and only described the ‘red’ or ‘orange’ projects or programs that deserve 
attention from the corporate level decision-makers. The ‘Progress Review’ was a summary of a more 
extensive consolidated review of all projects and programs in the project portfolio. The project portfolio 
advice was discussed in the weekly project portfolio meeting and project portfolio steering committee 
(see Narratives 2a and 2b).  
 
4.4.1. Analysis of coordination practices in Narrative 3 
The monthly ‘Progress Review’ shows the results of the meetings between the project offices and project 
portfolio management office, the project portfolio team meeting with the steering committee, and the project 
portfolio team meeting with the CFO. The ‘Progress Review’ was a monthly recurring practice based on several 
rounds of consolidating information. First the project portfolio management office received information from each 
project via the project office. Then the project portfolio managers consolidated this information and wrote the 
project portfolio advice. Subsequently the ‘Progress Review’ was given to the corporate level decision-makers. 
Project portfolio managers at ServePublic advise the corporate level decision-makers in their decisions: the 
corporate level decision-makers take their advice seriously, but the project portfolio management office does not 
have formal decision-making authority. The project portfolio management office is seen as powerful, because the 
corporate level decision-makers strictly follow their advice. An interviewee stated: “In 90 to 95 per cent of the 
cases, the advice of the project portfolio management office is directly followed by corporate level decision-
makers”. The power of the project portfolio management office was therefore high because the corporate board took 
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their advice very seriously. Another interviewee stated: “The corporate level decision-makers do not consider 
requests without advice from the project portfolio management office. It is a real power factor”.  
Ultimately, the project portfolio managers did not have the formal decision-making authority to make project 
portfolio decisions. Therefore, project portfolio decisions made by corporate level decision-makers were mostly 
based on the highly abstract ‘Progress Review’. The corporate level decision-makers did not have the same detailed 
knowledge and expertise about the projects and programs in the project portfolio as the project portfolio managers 
have. They basically based their decisions on the traffic light metaphor, which only described three categories. We 
have the strong impression that this abstract way of project portfolio management did not create integrated services 
for users. In other words, very detailed knowledge and expertise are needed for the coherence and interdependencies 
of projects and programs in the project portfolio, but this appeared to lack at ServePublic.  
In sum, we identified the ‘Progress Review’ as a recurring practice at the project portfolio level. In our view, 
doing project portfolio management by means of three rather abstract colour categories in a consolidated document 
is unlikely to facilitate the creation of integrated services, because the lack of detailed information means the 
interdependencies among projects become less visible. Based on these observations, our third proposition is: 
 
Proposition 3:  Project portfolio management based on an abstract progress review appears to 
hinder the creation of integrated services. 
4.5. Coordination practices of project portfolio management 
This study was conducted with the aim of adopting a practice theory approach to analyse how coordination of 
project portfolios is actually accomplished. Fig. 1 shows the coordination practices of project portfolio management 
at ServePublic. We proposed three propositions, related to project portfolio team coordination (Propositions 1A and 
1B), coordination on individual project level (Proposition 2) and coordination of information via the ‘Progress 
Review’ (Proposition 3). The latter two propositions are linked to the creation of integrated services from a user 
perspective on an organizational level, which might be a potentially desired outcome on the organizational level.  
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Fig. 1. Coordination practices of project portfolio management. 
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5. Discussion 
This study set out to identify coordination practices for project portfolio management in a public organization 
that was confronted with a powerful stakeholder and rather distant users. We identified three types of coordination 
practices. First, informal communication within the project portfolio team enabled coordination through informal 
sharing of information, experience and expertise. Our data suggest that such informal communication practices can 
support the coordination of problem solving within the project portfolio team (Gutiérrez and Magnusson, 2014; 
Martinsuo, 2013). Second, operational meetings like the weekly recurring project portfolio meeting and project 
portfolio steering committee were mainly focused on technocratic decisions regarding individual projects or 
programs. This practice appeared to hinder the creation of integrated services for users, because it did not support 
seeing the portfolio as a ‘whole’ (Girotra et al., 2007). We suggest that considering the project portfolio as a whole 
containing interdependent projects could help to create value for the user (Killen and Kjaer, 2012; Voss, 2012). 
Third, a steering board that was provided with very abstract information made the ultimate decisions. We propose 
that such abstract progress reviews hinder the creation of integrated services for the user, as there is not enough 
detailed information to see the possible links and interdependencies between projects (Van Riel et al., 2013). 
Overall, our study revealed that current coordination practices are unlikely to counteract project portfolio 
managers’ large blind spot for the end user (Wägar et al., 2012). Public service organizations like ServePublic have 
to deal with the high demands of a single public financing body that often overshadow the needs of rather powerless 
users. The interests of the public financing body can obstruct project portfolio managers’ capability to view and 
manage the project portfolio as a service system from an integrated perspective (Osborne et al., 2013). Public 
service organizations have to deal with ‘one master’, the public financing body, but also with many users. This 
reflection on a user perspective could be mirrored in how projects are monitored and evaluated in public project 
portfolio management.  
5.1. Theoretical implications 
The present study has generated theoretical implications related to two fields. First, we contribute to research on 
project portfolio management. Previous project portfolio management research has insufficiently taken into account 
the issue of interdependency between service innovation projects, and the need for harmonisation among them 
(Killen and Kjaer, 2012). We pay specific attention to the role of interdependencies between service innovation 
projects because we have analysed how coordination of project portfolio is actually accomplished and can be 
improved in the future by focusing on the alignment of project outcomes to create integrated services that create an 
optimum value for the user (Osborne et al., 2013; Van Riel et al., 2013). 
Coordinating between projects while considering the project portfolio as a whole instead of considering them in 
isolation can facilitate the creation of integrated services, because coherence and interdependencies among projects 
are considered and taken as a starting point to develop new services for users (Girotra et al., 2007; Van Riel et al., 
2013). Previous research considered project portfolio management a merely rational process (Kester et al., 2011). 
By using a practice approach we identified collective practices for gathering evidence for project portfolio advice by 
means of several formal and informal meetings and conversations between different organizational levels, and for 
monitoring projects based on ‘abstract’ individual assessments of projects and programs according to a traffic light 
metaphor. We have shown that project portfolio management is more than a just a rational process, as also suggested 
by Gutiérrez and Magnusson (2014) and Martinsuo (2013). The existing project portfolio management support tools 
were targeted at the individual evaluation of projects and programs. Nevertheless, project portfolio management is a 
challenging and complex task. In particular public service organizations might struggle with this challenge since 
they have to balance demands from a single public financing body and the needs and expectations of multiple, less 
powerful, users. To capture the complexity in project portfolio management, we suggested a potential way forward 
for coordination towards the development of integrated services from a user perspective that provide an optimum 
value for the user.  
Second, we contribute to the service systems literature by studying the implications of an attempt to introduce a 
user perspective in project portfolio management as included in the idea of creating integrated services. Previous 
project portfolio management research has considered projects in isolation (Chao & Kavadias, 2008, Cooper et al. 
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2001). However, we suggest that project portfolio managers need to consider and coordinate among projects in the 
existing project portfolio as a ‘whole’ (Girotra et al., 2007), because the potential value to the user of services from a 
project portfolio is larger than the sum of (individual) services considered in isolation, as suggested by the service 
constellations approach (c.f., Van Riel et al., 2013). 
5.2. Managerial implications 
Based on our findings, a number of implications can be derived for organizations in the public service sector. As 
described in the methods section, public service organizations are financially dependent on a public financing body 
– for example a ministry. The financing body may, in such a case be seen as the sole important stakeholder, as a 
result of its power. However, when taking a user perspective in project portfolio management, the desired outcome 
needs to be the creation of integrated services that provide an integrated solution for user problems.  
Formal and informal meetings to share and discuss projects and programs in the project portfolio can serve as 
coordination mechanisms (Okhuysen and Bechky, 2009). These ‘meeting’ practices can be a first step towards 
reflexivity and thinking about the coherence and interdependencies among projects and programs in the portfolio 
(Hammedi et al., 2011). Capturing the coherence and interdependencies is complex (Killen and Kjaer, 2012). To 
address this complexity we suggest that portfolio managers could express the required coherence and 
interdependencies based on user needs. A focus on user needs is an underlying potential approach to create services 
that users desire. The several meetings can serve as coordination platforms to communicate about the coherence and 
interdependencies and create a fundament to work on the creation of integrated services. A ‘Progress Review’ that is 
executed on too abstract a level might hinder this creation. In our view, hindering practices can become supporting 
practices. Hindering practices may be turned into supporting practices that focus on the creation of integrated 
services. For example, the abstract ‘Progress Review’ that we found at ServePublic could be specified by including 
a focus on user’ needs and on the coherence and interdependencies between the projects and programs in the project 
portfolio.  
We acknowledge that the relative impacts of external stakeholders – ‘one master’ versus many users – on the 
project portfolio management of the public service organization can be somehow unbalanced. E.g., due to the large 
impact of the financial dependence and the contractor's role of the ‘master’ for the public service organization. 
However, to prevent a mismatch between user’ needs and the service innovations offering of the public service 
organization both areas need to be somehow connected and aligned. Therefore, we suggest that the observed 
coordination practices can form a starting point for coordination towards the creation of integrated services. This 
connection and alignment remained absent and was not a discussion topic – at the project portfolio level of – 
ServePublic. Therefore, we expect that the new generation of innovation projects may still fail to create well-
integrated services that create an optimum value for the user. 
We suggest public service organizations to focus more on their societal role as a public service organization 
instead of mainly focusing on the ministry – ‘master’ – as the ‘stakeholder’ with the largest impact. A dialogue 
between the public service organization and user can be fruitful to start the co-creation of value for both parties 
(Grönroos and Ravald, 2011; Voss, 2012). A better balance between the impact of external stakeholders – ‘one 
master’ versus many users – can be reflected in an explicit and concrete vision and value proposition; as well as 
serving as a focus for coordinating the coherence and interdependencies among projects and programs in the project 
portfolio. We suggest a focus on coherence and interdependencies that reflect the creation of integrated services for 
the user.  
5.3. Limitations and future research 
The present exploratory case study combines multiple sources of data to increase internal validity. However, our 
research is restricted to a single case in the public service sector. To extend the external validity of our results, future 
research with multiple cases is recommended to refine and externally validate the observed coordination practices 
and their effect on integrated service development.  Since this case study reports on a public service organization in 
which the user perspective is less prominent, future studies would need to include cases exhibiting a stronger user 
18   Anouk den Ambtman et al. /  Procedia - Social and Behavioral Sciences  194 ( 2015 )  3 – 19 
perspective. Future research could, for example, focus on other cases from the public service sector, like health care, 
where the user or patient perspective is more prominent.  
Furthermore, future research might entail an experimental design, to isolate the coordination practices found in 
this study and to develop project portfolio management support tools. These tools can help project portfolio 
managers and public service organizations to implement a user perspective in project portfolio management with a 
focus on the creation of integrated services that provide an optimum value for the user.  
Our study revealed several practices that support or hinder the coordination towards integrated services. 
However, other practices – for example decision-making success factors like reflexivity (Hammedi et al., 2011) and 
transactive memory systems (Hammedi et al., 2013) – could support coordination among projects in the project 
portfolio towards the creation of integrated services. These practices have been demonstrated to be helpful on a 
project level and a screening committee level, but their effects on the level of the project portfolio remain unclear. 
Future research could investigate the potential effects of these practices combined with the user perspective focusing 
on an optimum value of services for the user.  
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